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ESTIMATE RUN 04/13/2005

ESTIMATE SUMMARY 14:13:45
CONTID: C13166 ESTIMATE NO: 0013 PROG SPEC YR:2002
PCN: 13166-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 110.0 DAYS TIME ALLOW: 420 WORK DAYS
NORTH BORE TUNNEL LIGHTING/ VMS PERCENT TIME:  26.19 ORIG TIME ALLOW: 420 WORK DAYS
PROJECT NO: IM 0703-269
NORTH BORE TUNNEL LIGHTING/ VMS
NAME OF ROAD:
PROJECT COUNTIES: CLEAR CREEK SUMMIT
CONTRACTOR:
CUSTOM LIGHTING SERVICES COLORADO PAY PERIOD ENDING 04/13/2005 DATE TIME STARTED 01/23/2004
3100 S. PRAIRE AVENUE DATE LET 12/18/2003 DATE WORK BEGAN
DATE AWARDED 01/05/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/22/2004 DATE ACCEPTED
PUEBLO CO 81005 303 569 0118 DATE NOTICE TO PROCEED 01/23/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,196,700.84 PARTICIPATING $ 3,659,444.27 S 639,730.84
AWARD PROJECT AMT: $ 10,976,199.04 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 32.68% TOTAL EARNINGS 3,659,444.27 639,730.84
FUNDS AVAILABLE: $ 7,537,256.57 STOCKPILED MATERIALS 2,845,683.18 ~7,423.69
GROSS EARNINGS 6,505,127.45 632,307.15
TOTAL CLAIMS: $ 0.00 RETAINAGE -52,083.16 -9,595.97
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,453,044.29 622,711.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,453,044.29 622,711.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 622,711.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00700
0010 202-00725
0015 202-00750
0020 202-00828
0025 250-00010
0030 606-00301
0035 606-01340
0040 606-02005
0045 613-00075
0045
0050 613-00100

Cl3166
13166-BID
IM 0703-269
ITEM
DESCRIPTION

REMOVAL OF LIGHT STANDARD

REMOVAL OF EXISTING LIGHTING SYSTEM

REMOVAL OF LUMINAIRE

*REMOVAL OF TRAFFIC SIGNAL EQUIPMENT

ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT

*GUARDRAIL TYPE 3

(6-3 POST SPACING)

*END ANCHORAGE TYPE 3D

*END ANCHORAGE

(FLARED)

3/4 INCH ELECTRICAL CONDUIT

MATERIAL ALLOWANCE 3/4 CONDUIT

1 INCH ELECTRICAL CONDUIT

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013
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PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 MATERIAL ALLOWANCE 1"CONDUIT 0.000
LF 0.000 0.00
1.20000 0.000 .00
0050 MATERIAL ALLOWANCE 1"CONDUIT 0.000
LF 0.000 0.00
1.20000 0.000 .00
0050 MATERIAL ALLOWANCE 1"CONDUIT 0.000
LF 0.000 0.00
1.20000 0.000 .00
0050 MATERIAL ALLOWANCE 1"CONDUIT 11,827.000
LF -3,958.000 -4,749.60
1.20000 7,869.000 9,442.80
0050 MATERIAL ALLOWANCE 1 " RIGID CONDUIT 0.000
LF 0.000 0.00
1.20000 0.000 .00
0055 613-00125 1-1/4 INCH ELECTRICAL CONDUIT 18,400.000 12,488.000
LF 36.000 230.76
6.41000 12,524.000 80,278.84
0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 0.000
LF 0.000 0.00
1.61000 0.000 .00
0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 0.000
LF 0.000 0.00
1.61000 0.000 .00
0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 0.000
LF 0.000 0.00
1.61000 0.000 .00
0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 2,312.000
LF -36.000 -57.96
1.61000 2,276.000 3,664.36
0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 3,700.000
LF 0.000 0.00
1.61000 3,700.000 5,957.00



CONTID: C13166 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13166-BID ESTIMATE RUN
PROJECT : IM 0703-269 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 MATERIAL ALLOWANCE 1 1/4 INCH RIGID 0.000
LF 0.000 0.00
1.62000 0.000 .00
0060 613-00150 1-1/2 INCH ELECTRICAL CONDUIT 19,000.000 17,618.000
LF 358.000 4,589.56
12.82000 17,976.000 230,452.32
0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000
LF 0.000 0.00
1.88000 0.000 .00
0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000
LF 0.000 0.00
1.88000 0.000 .00
0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000
LF 0.000 0.00
1.88000 0.000 .00
0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000
LF 0.000 0.00
1.89000 0.000 .00
0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 1,815.995
LF -179.000 -338.31
1.89000 1,636.995 3,093.92
0060 MATERIAL ALLOWANCE 1 1/2 INCH EXPANSION COUPLING 0.000
EACH 0.000 0.00
49.69000 0.000 .00
0060 MATERIAL ALLOWANCE 1 1/2 EXPANSION COUPLINGS 0.000
EACH 0.000 0.00
49.69000 0.000 .00
0060 MATERIAL ALLOWANCE 1 1/2 EXPANSION COUPLINGS 0.000
EACH 0.000 0.00
49.69000 0.000 .00
0065 613-00200 2 INCH ELECTRICAL CONDUIT 700.000 20.000
LF 110.000 1,534.50
13.95000 130.000 1,813.50



CONTID: C1l3166 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13166-BID ESTIMATE RUN
PROJECT : IM 0703-269 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0065 MATERIAL ALLOWANCE 2" CONDUIT 480.000
LF -110.000 -267.30
2.43000 370.000 899.10
0065 MATERIAL ALLOWANCE 2 INCH EXPANSION COUPLING 1.800
EACH -1.100 -79.92
72.65000 0.700 50.86
0070 613-00300 3 INCH ELECTRICAL CONDUIT 43,000.000 37,306.000
LF 0.000 0.00
16.46000 37,306.000 614,056.76
0070 MATERIAL ALLOWANCE 3" CONDUIT 0.000
LF 0.000 0.00
5.34000 0.000 0.00
0070 MATERIAL ALLOWANCE 3" CONDUIT 0.000
LF 0.000 0.00
5.34000 0.000 0.00
0070 MATERIAL ALLOWANCE 3" CONDUIT 0.000
LF 0.000 0.00
5.34000 0.000 0.00
0070 MATERIAL ALLOWANCE 3" CONDUIT 7,794.000
LF 0.000 0.00
5.34000 7,794.000 41,619.96
0070 MATERIAL ALLOWANCE GALVANIZED STRUT 0.000
LF 0.000 0.00
0.65000 0.000 0.00
0070 MATERIAL ALLOWANCE GALV STRUT 0.000
LF 0.000 0.00
0.89000 0.000 0.00
0070 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
6.63000 0.000 0.00
0070 MATERIAL ALLOWANCE 3 INCH EXPANSION COUPLING 0.000
EACH 0.000 0.00
138.70000 0.000 0.00



CONTID: Cl3166 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0070 MATERIAL ALLOWANCE 3 INCH EXPANSION COUPLING 0.000
EACH 0.000 0.00
138.70000 0.000 0.00
0075 613-00303 3 INCH ELECTRIC CONDUIT BODY (BUB) 8.000 0.000
EACH 0.000 0.00
426.00000 0.000 0.00
0075 MATERIAL ALLOWANCE 3 INCH BUB 5.000
EACH 0.000 0.00
123.85000 5.000 619.25
0075 MATERIAL ALLOWANCE 3 INCH BUB 5.000
EACH 0.000 0.00
123.85000 5.000 619.25
0080 613-00350 3-1/2 INCH ELECTRICAL CONDUIT 260.000 150.000
LF 110.000 4,089.80
37.18000 260.000 9,666.80
0080 MATERIAL ALLOWANCE 3 1/2 CONDUIT 50.000
LF -50.000 -362.50
7.25000 0.000 0.00
0080 MATERIAL ALLOWANCE 4 INCH EXPANSION COUPLING 0.500
EACH -0.500 -130.25
260.60000 0.000 0.00
0085 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,765.000 2,765.000
LF 0.000 0.00
17.12000 2,765.000 47,336.80
0090 613-03501 HID FIXTURES (TYPE M1 TUNNEL LUMINARE) 483.000 0.000
EACH 0.000 0.00
693.00000 0.000 0.00
0095 613-03502 HID FIXTURES (TYPE M2 TUNNEL LUMINARE) 66.000 0.000
EACH 0.000 0.00
746.00000 0.000 0.00
0100 613-03503 HID FIXTURES (TYPE M3 TUNNEL LUMINARE) 36.000 0.000
EACH 0.000 0.00
779.00000 0.000 0.00



CONTID: C13166 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13166-BID ESTIMATE RUN 04/13/2005
PROJECT: IM 0703-269 ESTIMATE NO: 0013 14:13:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 613-03511 HID FIXTURES (TYPE M1 TUNNEL LUMINAIRE (FURNISH ONLY) 15.000 0.000
EACH 0.000 0.00
605.00000 0.000 0.00
0110 613-04125 1-1/4 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE 400.000 0.000
METAL)
LF 0.000 0.00
18.95000 0.000 0.00
0115 613-04250 2-1/2 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE 50.000 0.000
METAL)
LF 0.000 0.00
57.72000 0.000 0.00
0120 613-04300 3 INCH ELECTRIC CONDUIT (LIQUID TIGHT FLEX METAL) 20.000 0.000
LF 0.000 0.00
164.46000 0.000 0.00
0125 613-05000 DIRECT-BURIAL CABLE 8,200.000 7,687.000
LF 0.000 0.00
9.83000 7,687.000 75,563.21
0130 613-05500 WIREWAY 1,620.000 0.000
LF 0.000 0.00
98.72000 0.000 0.00
0130 MATERIAL ALLOWANCE WIREWAY 0.000
LF 0.000 0.00
37.52000 0.000 0.00
0135 613-07024 PULL BOX (24"X24"X8") 2.000 2.000
EACH 0.000 0.00
716.00000 2.000 1,432.00
0135 MATERIAL ALLOWANCE HOFFMAN BOX 0.000
EACH 0.000 0.00
365.30000 0.000 0.00
0140 613-07026 PULL BOX (16"X24"X12") 38.000 38.000
EACH 0.000 0.00
560.00000 38.000 21,280.00
0140 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 0.000 0.00

132.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0140 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 0.000 0.00
132.00000 0.000 0.00
0145 613-07027 PULL BOX (28"X28"xX12") 2.000 2.000
EACH 0.000 0.00
960.00000 2.000 1,920.00
0145 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 0.000 0.00
191.00000 0.000 0.00
0150 613-07029 PULL BOX (24"X24"X12") 8.000 0.000
EACH 0.000 0.00
894.00000 0.000 0.00
0150 MATERIAL ALLOWANCE PULL BOX 8.000
EACH 0.000 0.00
435.00000 8.000 3,480.00
0155 613-07030 PULL BOX (24"X16"X24") 4.000 0.000
EACH 0.000 0.00
1,097.00000 0.000 0.00
0155 MATERIAL ALLOWANCE PULL BOX 4.000
EACH 0.000 0.00
489.00000 4.000 1,956.00
0160 613-07033 PULL BOX (24"X20"X12") 8.000 0.000
EACH 0.000 0.00
752.00000 0.000 0.00
0160 MATERIAL ALLOWANCE HOFFMAN BOX 8.000
EACH 0.000 0.00
121.70000 8.000 973.60
0165 613-07035 PULL BOX (32"X24"xX12") 14.000 14.000
EACH 0.000 0.00
940.00000 14.000 13,160.00
0165 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 0.000 0.00

159.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN
PROJECT : IM 0703-269 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 MATERIAL ALLOWANCE HOFFMAN BOX 0.000
EACH 0.000 0.00
159.00000 0.000 0.00
0170 613-07037 PULL BOX (37"X37"X12"M™) 3.000 2.000
EACH 0.000 0.00
1,118.00000 2.000 2,236.00
0170 MATERIAL ALLOWANCE HOFFMAN BOX 0.000
EACH 0.000 0.00
355.00000 0.000 0.00
0175 613-07180 PULL BOX (24"X36"X36") 15.000 8.000
EACH 0.000 0.00
1,403.00000 8.000 11,224.00
0175 MATERIAL ALLOWANCE PULL BOX 7.000
EACH 0.000 0.00
435.85000 7.000 3,050.95
0180 613-07190 PULL BOX (36"X16"X12") 4.000 0.000
EACH 0.000 0.00
929.00000 0.000 0.00
0180 MATERIAL ALLOWANCE HOFFMAN BOX 4.000
EACH 0.000 0.00
501.60000 4.000 2,006.40
0185 613-07200 2 INCH ELECTRICAL BODY (TYPE LB) 2.000 0.000
EACH 0.000 0.00
158.00000 0.000 0.00
0185 MATERIAL ALLOWANCE 2 INCH LB 2.000
EACH 0.000 0.00
41.02000 2.000 82.04
0190 613-07210 2 INCH ELECTRICAL CONDUIT BODY (TYPE TEE) 84.000 0.000
EACH 0.000 0.00
253.00000 0.000 0.00
0190 MATERIAL ALLOWANCE 2 INCH TEE 84.000
EACH 0.000 0.00
43.77000 84.000 3,676.68
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PCN: 13166-BID ESTIMATE RUN 04/13/2005
PROJECT : IM 0703-269 ESTIMATE NO: 0013 14:13:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 613-07300 3 INCH ELECTRICAL CONDUIT BODY (TYPE LB) 4.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0195 MATERIAL ALLOWANCE 3 INCH LB 5.000
EACH 0.000 0.00
103.85000 5.000 519.25
0200 613-10000 WIRING 1.000 0.050
L S 0.050 30,518.70
610,374.00000 0.100 61,037.40
0200 MATERIAL ALLOWANCE WIRE 0.950
LS -0.050 -2,221.41
44,428.25000 0.900 39,985.43
0205 613-12100 LUMINAIRE FLUORESCENT (TYPE F1 TUNNEL) 1,798.000 488.000
EACH 214.000 353,100.00
1,650.00000 702.000 1,158,300.00
0205 MATERIAL ALLOWANCE BRACKETS 1,309.982
EACH -213.997 -15,067.53
70.41000 1,095.985 77,168.30
0205 MATERIAL ALLOWANCE BRACKETS 5,426.000
EACH -428.000 -9,210.56
21.52000 4,998.000 107,556.96
0205 MATERIAL ALLOWANCE WIREWAY 0.000
EACH 0.000 0.00
346.35000 0.000 0.00
0205 MATERIAL ALLOWANCE WIREWAY 465.000
EACH -214.000 -74,118.90
346.35000 251.000 86,933.85
0205 MATERIAL ALLOWANCE WIREWAY 903.394
EACH 0.000 0.00
346.35000 903.394 312,890.51
0205 MATERIAL ALLOWANCE FIXTURE 777.000
EACH -214.000 -166,402.12
777.58000 563.000 437,777.54
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PCN: 13166-BID ESTIMATE RUN
PROJECT : IM 0703-269 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 MATERIAL ALLOWANCE FIXTURE 0.000
EACH 214.000 166,402.12
777.58000 214.000 166,402.12
0210 613-12101 LUMINAIRE FLUORESCENT (TYPE F1 TUNNEL) (FURNISH ONLY) 20.000 0.000
EACH 0.000 0.00
1,414.00000 0.000 0.00
0215 613-12200 LUMINAIRE FLUORESCENT (TYPE F2 TUNNEL) 72.000 0.000
EACH 0.000 0.00
1,944.00000 0.000 0.00
0220 613-12201 LUMINAIRE FLUORESCENT (TYPE F2 TUNNEL) (FURNISH ONLY) 5.000 0.000
EACH 0.000 0.00
1,520.00000 0.000 0.00
0225 613-12300 LUMINAIRE FLUORESCENT (TYPE F3 TUNNEL) 268.000 0.000
EACH 0.000 0.00
1,719.00000 0.000 0.00
0230 613-12301 LUMINAIRE FLUORESCENT (TYPE F3 TUNNEL) (FURN) 5.000 0.000
EACH 0.000 0.00
1,459.00000 0.000 0.00
0235 613-15750 HID LUMINAIRE MOUNTING SUPPORT SYSTEM 1.000 0.000
L S 0.000 0.00
140,351.00000 0.000 0.00
0240 613-20400 LENS ASSEMBLIES (FURNISH ONLY) 50.000 0.000
EACH 0.000 0.00
327.00000 0.000 0.00
0245 613-32400 LIGHT STANDARD STEEL (40 FOOT) 33.000 33.000
EACH 0.000 0.00
2,010.00000 33.000 66,330.00
0250 613-40000 CONCRETE FOUNDATION PAD 33.000 33.000
EACH 0.000 0.00
2,957.00000 33.000 97,581.00
0255 613-50000 LOWERING DEVICE 4.000 4.000
EACH 0.000 0.00
6,902.00000 4.000 27,608.00
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PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0255 MATERIAL ALLOWANCE LOWERING DEVICE 0.000
EACH 0.000 0.00
4,340.00000 0.000 0.00
0260 613-50050 PORTABLE POWER UNIT 2.000 2.000
EACH 0.000 0.00
2,335.00000 2.000 4,670.00
0260 MATERIAL ALLOWANCE PROTABLE POWER UNIT 0.000
EACH 0.000 0.00
2,046.00000 0.000 0.00
0265 613-50110 LIGHTING FIXTURE (FLORESCENT (TYPE A TUNNEL LUMINARE) 39.000 0.000
EACH 0.000 0.00
332.00000 0.000 0.00
0265 MATERIAL ALLOWANCE FIXTURES 39.000
EACH 0.000 0.00
100.00000 39.000 3,900.00
0270 613-50325 TUNNEL LIGHTING CONTROL SYSTEM 1.000 0.250
LS 0.000 0.00
301,922.00000 0.250 75,480.50
0270 MATERIAL ALLOWANCE LIGHTING CONTACTOR CABINETS 0.750
LS 0.000 0.00
125,000.00000 0.750 93,750.00
0270 MATERIAL ALLOWANCE LIGHTING CONTACTOR CABINETS 0.000
LS 1.000 96,000.00
96,000.00000 1.000 96,000.00
0275 613-50359 POWER TRANSFORMER (150KVA,2400-480V,3 PHASE) 8.000 0.000
EACH 0.000 0.00
11,131.00000 0.000 0.00
0275 MATERIAL ALLOWANCE 150 KVA TRANSFORMER + TESTING 0.000
EACH 8.000 83,032.00
10,379.00000 8.000 83,032.00
0280 613-50362 POWER TRANSFORMER (300KVA,480-2400V,3 PHASE) 2.000 0.000
EACH 0.000 0.00

12,616.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN 04/13/2005
PROJECT: IM 0703-269 ESTIMATE NO: 0013 14:13:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 33.000 33.000
EACH 0.000 0.00
438.00000 33.000 14,454.00
0290 613-71000 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000 16.000
EACH 0.000 0.00
797.00000 16.000 12,752.00
0290 MATERIAL ALLOWANCE REFELCTOR, BALLAST, AND BALLAST 0.000
ASSEMBLY
EACH 0.000 0.00
554.29000 0.000 0.00
0295 613-71500 LUMINAIRE HIGH PRESSURE SODIUM (TYPE B TUNNEL 352.000 176.000
LUMINAIRE)
EACH 0.000 0.00
413.00000 176.000 72,688.00
0295 MATERIAL ALLOWANCE TYPE B FIXTURE 176.000
EACH 0.000 0.00
168.00000 176.000 29,568.00
0300 613-80015 CIRCUIT BREAKER (150A, 3 POLE) 1.000 0.000
EACH 0.000 0.00
3,792.00000 0.000 0.00
0305 613-80040 CIRCUIT BREAKER (400A, 3 POLE) 3.000 0.000
EACH 0.000 0.00
5,129.00000 0.000 0.00
0310 613-80200 2.4KV MOTOR CONTROL CENTER CUBICLE 3.000 0.000
EACH 0.000 0.00
20,997.00000 0.000 0.00
0310 MATERIAL ALLOWANCE LIMITAMP STARTER 1.000
EACH 0.000 0.00
14,838.45000 1.000 14,838.45
0310 MATERIAL ALLOWANCE LIMITAMP STARTER 0.000
EACH 1.000 14,838.45
14,838.45000 1.000 14,838.45
0315 613-80270 MEDIUM VOLTAGE LOAD INTERRUPTER SWITCH 4.000 0.000
EACH 0.000 0.00

20,205.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN 04/13/2005
PROJECT: IM 0703-269 ESTIMATE NO: 0013 14:13:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0320 613-80400 EXHAUST FAN 4.000 0.000
EACH 0.000 0.00
2,031.00000 0.000 0.00
0325 613-81022 PANELBOARD (225A, 277/480V, 3 PHASE) 12.000 2.400
EACH 0.000 0.00
2,018.00000 2.400 4,843.20
0325 MATERIAL ALLOWANCE PANELBOARDS 6.600
EACH 0.000 0.00
1,033.22000 6.600 6,819.25
0325 MATERIAL ALLOWANCE PANELBOARDS 5.051
EACH 0.000 0.00
1,840.93000 5.051 9,298.54
0325 MATERIAL ALLOWANCE RELAY 12.000
EACH 0.000 0.00
205.00000 12.000 2,460.00
0330 613-81500 PANELBOARD (5KVA MINI LOAD CENTER) 13.000 6.000
EACH 5.000 7,745.00
1,549.00000 11.000 17,039.00
0330 MATERIAL ALLOWANCE PANELBOARD 7.000
EACH -5.000 -2,703.40
540.68000 2.000 1,081.36
0335 614-00818 STEEL SIGN POST (W 8X18) 56.000 28.000
LF 0.000 0.00
67.24000 28.000 1,882.72
0340 614-03003 CONCRETE FOOTING (TYPE 3) 4.000 2.000
EACH 0.000 0.00
2,049.00000 2.000 4,098.00
0345 614-03100 CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 4.000 4.000
EACH 0.000 0.00
1,320.00000 4.000 5,280.00
0350 614-10140 VARIABLE MESSAGE SIGN LED (DOUBLE FACED) 11.000 0.000
EACH 0.000 0.00

83,795.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0350 MATERIAL ALLOWANCE VMS SIGN 11.000
EACH 0.000 0.00
69,980.00000 11.000 769,780.00
0355 614-10141  VARIABLE MESSAGE SIGN LED (DOUBLE FACED) (FURNISH ONLY 1.000 0.000
EACH 1.000 79,853.00
79,853.00000 1.000 79,853.00
0355 MATERIAL ALLOWANCE VMS FURNISH 1.000
EACH -1.000 -67,875.00
67,875.00000 0.000 0.00
0360 614-10240  LANE USE CONTROL SIGNAL LED (DOUBLE FACED) 44.000 0.000
EACH 0.000 0.00
7,536.00000 0.000 0.00
0360 MATERIAL ALLOWANCE LUS 44.000
EACH 0.000 0.00
5,995.00000 44.000 263,780.00
0365 614-10242  LANE USE CONTROL SIGNAL LED (DOUBLE FACED) (FURNISH 2.000 0.000
ONLY)
EACH 2.000 13,682.00
6,841.00000 2.000 13,682.00
0365 MATERIAL ALLOWANCE LUS FURNISH 2.000
EACH -2.000 -11,629.70
5,814.85000 0.000 0.00
0370 614-10310  TRAFFIC MANAGEMENT SOFTWARE 1.000 0.000
Ls 0.000 0.00
112,841.00000 0.000 0.00
0375 614-10320  SYSTEM INTERGRATION AND TESTING 1.000 0.000
Ls 0.000 0.00
57,054.00000 0.000 0.00
0380 614-10350  VMS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) 11.000 0.500
EACH 0.000 0.00
12,348.00000 0.500 6,174.00
0385 614-10351  VMS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) (FURNISH 1.000 0.000
ONLY)
EACH 1.000 4,642.00

4,642.00000 1.000 4,642.00
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PCN: 13166-BID ESTIMATE RUN 04/13/2005
PROJECT: IM 0703-269 ESTIMATE NO: 0013 14:13:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 614-10360 LUS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) 44.000 1.000
EACH 16.000 46,096.00
2,881.00000 17.000 48,977.00
0395 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 4.000 0.000
EACH 0.000 0.00
1,013.00000 0.000 0.00
0395 MATERIAL ALLOWANCE SIGNAL HEAD 12-12-12 4.000
EACH 0.000 0.00
475.00000 4.000 1,900.00
0400 614-72856 RECESSED CONTROL CABINET 11.000 5.750
EACH 3.000 28,005.00
9,335.00000 8.750 81,681.25
0400 MATERIAL ALLOWANCE 5.250
EACH -3.000 -11,928.00
3,976.00000 2.250 8,946.00
0405 614-72857 SURFACE MOUNTED CONTROL CABINET 4.000 2.000
EACH 0.000 0.00
5,398.00000 2.000 10,796.00
0410 614-80000 FLASHING BEACON 4.000 4.000
EACH 0.000 0.00
2,266.00000 4.000 9,064.00
0410 MATERIAL ALLOWANCE FLASHING BEACON 0.000
EACH 0.000 0.00
785.00000 0.000 0.00
0415 614-81010 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 1.000
EACH 0.000 0.00
24,578.00000 1.000 24,578.00
0415 MATERIAL ALLOWANCE TS POLE AND MAST ARM 1.000
EACH 0.000 0.00
7,768.00000 1.000 7,768.00
0420 614-84455 TRAFFIC SIGNAL PEDESTAL POLE (INSTALL ONLY) 4.000 4.000
EACH 0.000 0.00

172.00000 4.000 688.00
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CAT NO0200 ROADWAY
0425 614-86245 CONTROLLER (TYPE 170E) 13.000 0.000
EACH 1.000 13,636.00
13,636.00000 1.000 13,636.00
0425 MATERIAL ALLOWANCE CONTROLLER COMPONENTS 11.000
EACH -1.000 -11,590.60
11,590.60000 10.000 115,906.00
0425 MATERIAL ALLOWANCE CONTROLLER COMPONENTS 0.000
EACH 1.000 11,590.60
11,590.60000 1.000 11,590.60
0430 614-86721 WEIGH-IN-MOTION (LED) (SINGLE FACED) 1.000 0.000
EACH 0.000 0.00
222,601.00000 0.000 0.00
0435 614-87001 WORK STATIONS AND SOFTWARE 2.000 0.000
EACH 0.000 0.00
3,172.00000 0.000 0.00
0440 614-87006 *FIBER OPTIC TERMINATION PANEL - 6 FIBER 11.000 0.000
EACH 0.000 0.00
336.00000 0.000 0.00
0445 614-87012 *FIBER OPTIC TERMINATION PANEL - 12 FIBER 4.000 0.000
EACH 0.000 0.00
529.00000 0.000 0.00
0450 614-87015 *BUFFER TUBE FAN OUT KIT 34.000 0.000
EACH 0.000 0.00
373.00000 0.000 0.00
0455 614-87020 *OPTICAL TRANSCEIVER 15.000 0.000
EACH 0.000 0.00
1,757.00000 0.000 0.00
0460 614-87040 CABLE INNERDUCT (1 INCH) 30,000.000 0.000
LF 0.000 0.00
0.55000 0.000 0.00
0465 614-87318 MASTER COMPUTER AND SOFTWARE 1.000 0.000
L S 0.000 0.00
21,589.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0470 614-87407 *FIBER OPTIC CABLE (MULTI MODE) (6 STRANDS) 60,000.000 0.000
LF 0.000 0.00
1.19000 0.000 0.00
0475 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
247,321.00000 0.600 148,392.60
0480 700-70010 F/A MINOR CONTRACT REVISIONS 199,514.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70020 F/A ON-THE-JOB TRAINEE 200.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0490 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70492 F/A TRAFFIC CONTROL FOR INSTALLATION 30,000.000 1,163.330
FA 0.000 0.00
1.00000 1,163.330 1,163.33
0501 900-00014 ADDED ITEM (LUMP SUM)/ MODIFY SWITCH BOXES 1.000 1.000
LS 0.000 0.00
7,105.72000 1.000 7,105.72
0502 900-00014 ADDED ITEM (LUMP SUM)/ 45 FT MAST ARM 1.000 1.000
LS 0.000 0.00
9,771.30000 1.000 9,771.30
0503 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE INVERTER 1.000 1.000
LS 0.000 0.00
8,608.69000 1.000 8,608.69
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0504 900-00014 ADDED ITEM (LUMP SUM) / 1.000 1.000
LS 0.000 0.00
10,250.05000 1.000 10,250.05
11,196,700.84 $ 632,307.155% 6,505,127.05

CAT 0200 CURRENT AMT §

PROJECT TOTAL CURRENT AMT $

11,196,700.84 $

632,307.15 %

6,505,127.05



